MoDOT—Marshall Project Office

QUICK NOTES:

e MoDOT approved
OCCl's RFI #14 re-
garding the bearing
seat elevation correc-
tions for Units 3, 4 &
5.
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193 Days are
Remaining on the
Bridge Closure

Setting Girders

Girders set between Piers 6 & 7

OCCI’s primary focus this week was setting additional girders between Piers 6 & 7.
Girders now span from falsework tower #1 to tower #2. The next girder will com-
plete the unit from tower #2 to Pier 6. Connection plates (pictured below left) will
be bolted together as are the girders in the background of this photo. Wind lacing

(pictured below right) is installed to stabilize the girders are they are set in place.

OCCI completed additional substructure work on the north end of the project earlier
this week. The cap at Bent 11 was poured as well as the columns at Bent 14.
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